Sub

Contractors
STATE STREET
Finish full depth saw cut south abutment Concor
Concrete removal face of north abutment Interstate

Rebar delivery

Monday

NIGHT
Layout centerline of bearings north abutment
Concrete removal face of north abutment
Remove south backwall and abutment to saw cut

Tuesday

NIGHT




Wednesday

Continue concrete removal North face
Begin drill and grout for rebar north side
Concrete removal south face

NIGHT

Drilling and grouting north face
Concrete removal north and south face

Thursday
NIGHT
Finish concrete removal north face
Drilling and grouting bars
Friday Concrete removal south face
NIGHT

Saturday

Concore
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